

LionPATH Updates 2-14-2018

Proposed 9.2 Upgrade Details
· Deadline for new 9.0 work requests (fixes aside) December 31, 2018
· Code Freeze March 15, 2019 – July 8, 2019 to allow for expanded test period
· LionPATH Down Maximum Window:  8:00 a.m. July 4, 2019 – 8:00 a.m. Sunday July 7, 2019

Completed
· Refresh of QNA environment
· Sign-off on items to be migrated in 2/15 maintenance window
· *Update Change of Campus per TASK0070349 – Added a message informing students that their shopping carts will be "cleaned out" if approval of their request is received.  And the process that does that “clean out”  (Top Ten – Notifications)
· Fix for incorrect messaging from Schedule Builder
· Update to Starfish interface to include NDEG students 
· Update to interface for Worklion Student Status to include effective dating
· Addition of admissions views on disaster recovery database used by colleges
· Public website set for release Thursday, February 22
In progress
· Work Center for classroom schedulers; work center for financial aid intake delayed due to Student Aid request for additional navigations
· Response to data request from ARRSA pertaining to students assessed late fees in excess of $250
· Adding LionPATH jobs to Control-M scheduling system
· Gathering/refining requirements for admissions piece Early Admissions/Early Awarding to determine resource needs; also working on post-awarding communications piece for Student Aid. 
· Ongoing work on transfer credit, Courseleaf, early admission/early awarding, SHIP requests
· Clean-up of unused queries and other code
· Discussions of mobile/fluid strategy

Upcoming Activities
· 2/19/18 - Census extract runs
· [bookmark: _GoBack]2/20/18  - LEAP registration begins






